CSC 333 Project Status Report
Project Name: Scoreboard
Team Members and Team Lead: James Barley
Date Report Submitted: March 11, 2003
Time Period Reporting On: Milestone 3

1. **Progress Made Since Last Stats Report Submitted:**
   Since the last report was submitted, I have updated the SRS to be more specific and better describe the functions and requirements of the volleyball database and application. All data flow diagrams have been completed and have been uploaded to the Scoreboard Statistical Interface webpage. These were constructed using Microsoft Visio 2002 and saved in jpeg format so a viewer does not need Microsoft Visio to view the DFDs. A data dictionary was created to describe each entity, attribute, and relationship and also include business rules for defining each attribute. Finally, I developed three of the four data manipulation menus and incorporated them into the GUI. At this time, the data manipulation menus are not functional since the database is not integrated with the GUI, however, they do include software error checking incase a user enters an incorrect data value.

2. **Plans for Upcoming Time Period Until Next Status Report Due:**
   Develop a traceability matrix for the DFDs and the ER diagram. Also, finish all the data manipulation menus in the GUI and have them all do software error checking. Begin implementing the database physically using MySQL Admin.

3. **Issues Resolved:**
   No existing issues have been resolved since the last status report.

4. **New Issues to be Addressed:**
   No new issues need to be addressed at this time.