

CSC 333 Project Status Report
Project Name: Scoreboard
Team Members and Team Lead: James Barley
Date Report Submitted: February 12, 2003
Time Period Reporting On:

1. Progress Made Since Last Stats Report Submitted:

N/A

2. Plans for Upcoming Time Period Until Next Status Report Due:

Begin learning how to use MySQL and how to integrate it with Visual Basic 6.0. Also, the design of the database should be started and an incomplete ER diagram made.

3. Issues Resolved:

N/A

4. New Issues to be Addressed:

Integrating MySQL with Visual Basic 6.0 may prove to be somewhat difficult. It is better to resolve these issues and find out what has to be done now incase this matter is somewhat complicated and troublesome.