

Milestone Completion Summary for CSC333 (Spring, 2003)

Milestone Number: Milestone 1

Team Name: Scoreboard

Team Members (and Roles, including leader):

James Barley: Roles N/A

Due Date: February 18, 2003

Summarize Results of Milestone:

This milestone primarily focused on the project proposal. However, upon writing the proposal I discovered that there needed to be more software involved in the project to allow the database and Visual Basic to communicate. I also had to start learning how MySQL operates and how to develop SQL statements with it. There have been no changes made from previous milestones and no changes in project scope and requirements since this is the first milestone.

Strengths of Milestone:

The project proposal provided a lot of information and allowed the project to be organized and easily planned ahead for future work.

Weaknesses of Milestone:

This milestone brought up more questions as to how the database will communicate with the user interface. However, these questions will not hinder project status.

Project Status:

Green: Project is proceeding as planned without any significant issues.

Effort:

Team Member	Task	Effort Per Task	Effort for Milestone
James Barley	Project Proposal	100%	100%