

CSC 333 Project Status Report
Project Name: Scoreboard
Team Members and Team Lead: James Barley
Date Report Submitted: April 22, 2003
Time Period Reporting On: Milestone 5

1. Progress Made Since Last Stats Report Submitted:

All importing and exporting has been completed without error checking. A user can now save match data for players to the database and load in previous matches from the database. Also a user can generate a text file from the displayed statistics or load in a text file of proper format into the statistical interface. Finally, a user can export to the NCAA approved text file to be sent to the NCAA. Non-descriptive test cases have been generated to allow for more intensive error checking in the near future.

2. Plans for Upcoming Time Period Until Next Status Report Due:

Develop more descriptive test cases that will be used to debug the software and allow for a final release. Also, construction on the user manual will begin.

3. Issues Resolved:

All issues have been resolved.

4. New Issues to be Addressed:

No new issues are to be addressed at this time.