

CSC 333 Project Status Report
Project Name: Scoreboard
Team Members and Team Lead: James Barley
Date Report Submitted: April 10, 2003
Time Period Reporting On: Milestone 5

1. Progress Made Since Last Stats Report Submitted:

Since the last project status report was submitted I have developed an MS-DOS batch file that easily installs the database upon installation of the statistical program. This batch file sets the user privileges of the user as well as installs the tables that need to be used by the program. Also I was able to establish a connection to the MySQL volleyball database through Microsoft Visual Basic 6.0 using the ODBC.

2. Plans for Upcoming Time Period Until Next Status Report Due:

Begin coding the software to communicate directly to the volleyball database using the Data Manipulation Menus. This basic code will not include any error checking but will be done mainly to develop the SQL statements needed to manipulate the data within the database.

3. Issues Resolved:

All issues have been resolved before this date!

4. New Issues to be Addressed:

The original tables may not be adequate for the actual software. More research needs to be done on foreign keys with MySQL.